

Mindous Platform Redesign Plan

Transformation to Abacus-Style Architecture

Document Purpose: Complete implementation roadmap for transforming the Multi-LLM Agent Platform into an Abacus.AI clone with simplified, transparent task execution.

Date: November 17, 2025

Project Path: /home/ubuntu/mindous/

Target URL: <https://1393145f4.preview.abacusai.app>

Source Documents: ABACUS_MAPPING_REVIEW.md, CURRENT_BUILD_AUDIT.md

Executive Summary

Transformation Goal

Convert the current **Multi-LLM Agent Orchestration Platform** into a simplified **AI Task Execution Platform** that follows the Abacus.AI design philosophy of “Transparency Over Abstraction.”

Key Changes

1. **Remove:** All multi-LLM provider selection, routing, and comparison features
2. **Simplify:** Task submission to single unified interface
3. **Add:** Abacus-style task cards, tool visibility panel, progress tracking
4. **Redesign:** Marketing copy, dashboard UI, navigation structure
5. **Unify:** Single AI agent experience (no provider selection)

Success Criteria

- ☒ Application loads with clean, Abacus-style interface
 - ☒ No references to “Multi-LLM” or multiple AI providers
 - ☒ Task cards show real-time execution status
 - ☒ Tool visibility panel displays active tool usage
 - ☒ Bottom progress counter tracks task/subtask progress
 - ☒ File operation badges show file changes
 - ☒ All agent platform features removed
 - ☒ Navigation matches Abacus patterns
-

Phase 1: Cleanup & Removal (Priority: CRITICAL)

1.1 Delete Multi-LLM Marketing Components

Files to Delete:

```
app/(marketing)/components/multi-llm-hero.tsx
app/(marketing)/components/llm-providers-section.tsx
```

Impact:

- Removes multi-LLM hero section from landing page
- Removes provider badges section

Verification:

- Landing page should show generic hero (or blank space to be filled)
- No provider logos visible

Estimated Time: 10 minutes

1.2 Delete LLM Workspace Components

Files to Delete:

```
components/llm/multi-llm-workspace.tsx
components/llm/llm-performance-dashboard.tsx
```

Impact:

- Removes multi-LLM workspace component
- Removes provider performance comparison dashboard

Verification:

- Check for any imports of these files in other components
- Fix broken imports if found

Estimated Time: 15 minutes

1.3 Delete Task Planning Components

Files to Delete:

```
components/planning/task-decomposition-view.tsx
components/planning/task-node-card.tsx
components/planning/task-tree.tsx
```

Impact:

- Removes agent-specific task decomposition UI
- Note: Task decomposition logic may still exist in backend

Verification:

- Check dashboard for broken task planning views
- Ensure task submission still works

Estimated Time: 15 minutes

1.4 Delete Task Form with Planning

File to Delete:

```
components/task-form-with-planning.tsx
```

Impact:

- Removes complex task form with LLM provider selection
- Will need to use simpler task form or create new one

Verification:

- Find alternative task submission form
- Test task submission flow

Estimated Time: 10 minutes

1.5 Delete Test Pages

Files to Delete:

```
app/(dashboard)/llm-test/page.tsx  
app/test-task-form/page.tsx  
app/test-run-progress/page.tsx
```

Impact:

- Removes development/test pages
- No user-facing impact

Verification:

- Check for broken links to these pages
- Remove from sitemap/navigation if present

Estimated Time: 10 minutes

1.6 Clean Up Directories

Commands:

```
# Remove empty directories after file deletion  
cd /home/ubuntu/mindous  
rm -rf components/llm  
rm -rf components/planning  
rm -rf app/(dashboard)/llm-test  
rm -rf app/test-task-form  
rm -rf app/test-run-progress
```

Verification:

- Directories are removed
- No orphaned files remain

Estimated Time: 5 minutes

Phase 2: Content Updates (Priority: HIGH)

2.1 Update Landing Page Copy

File to Modify:

```
app/(marketing)/page.tsx
```

Changes:

Current Hero Section

```
// REMOVE
<MultiLLMHero />
<LLMProvidersSection />
```

New Hero Section

```
// ADD
<section className="hero">
  <h1>Build Anything with AI</h1>
  <p>
    Mindous.ai is your intelligent AI assistant that helps you build
    applications, analyze data, automate workflows, and solve complex
    problems all through natural conversation.
  </p>
  <Button href="/dashboard">Get Started</Button>
</section>
```

Update Features Section

Replace:

- "Intelligent Task Orchestration" → "Intelligent Task Execution"
- "Multi-Provider Routing Engine" → "Real-Time Execution Visibility"
- "Performance & Cost Analytics" → "Comprehensive Task Tracking"

Estimated Time: 1 hour

2.2 Update Animated Marketing Components

Files to Modify:

```
app/(marketing)/components/animated-hero.tsx
app/(marketing)/components/animated-features.tsx
app/(marketing)/components/animated-reviews.tsx
```

Changes:

- Remove all "Multi-LLM" references
- Update feature descriptions to focus on transparency and task execution
- Update testimonials to avoid provider-specific mentions

Verification:

- Landing page displays clean messaging
- No multi-LLM references in any section

Estimated Time: 2 hours

2.3 Update Footer Navigation

File to Modify:

```
components/footer.tsx (if exists)
app/(marketing)/layout.tsx (footer section)
```

Changes:

- “Multi-LLM Workspace” → “Dashboard” or “Workspace”
- Update link destinations if needed

Estimated Time: 15 minutes

Phase 3: Dashboard Simplification (Priority: CRITICAL)

3.1 Simplify Dashboard Page

File to Modify:

```
app/dashboard/page.tsx
```

Changes:**Remove Header Text**

```
// REMOVE
<h1>Multi-LLM Workspace</h1>
<p>Orchestrate complex tasks across multiple AI providers</p>

// REPLACE WITH
<h1>Workspace</h1>
<p>Your AI-powered workspace for building and automation</p>
```

Remove LLM Provider Dropdown

```
// REMOVE entire section
<Select>
  <SelectTrigger>Primary LLM Provider</SelectTrigger>
  <SelectContent>
    <SelectItem value="auto">Auto-Route (Recommended)</SelectItem>
    <SelectItem value="openai">ChatGPT</SelectItem>
    <SelectItem value="anthropic">Claude</SelectItem>
    // ... etc
  </SelectContent>
</Select>
```

Remove Provider Status Section

```
// REMOVE entire section
<div className="provider-status">
  <Badge>Abacus AI - Online</Badge>
  <Badge>ChatGPT - Online</Badge>
  <Badge>Claude - Online</Badge>
  // ... etc
</div>
```

Simplify Task Form

Keep:

- Task title input
- Task description textarea
- Submit button

Remove:

- LLM configuration section
- Task type dropdown (or simplify)
- Priority level dropdown (or simplify)
- Task decomposition toggle (evaluate if needed)

Verification:

- Dashboard loads without errors
- Task submission form is simple and clean
- No provider selection visible

Estimated Time: 2 hours

3.2 Update Dashboard Layout

File to Modify:

```
components/dashboard-layout.tsx
```

Changes:

- Ensure layout supports tool visibility panel (right side)
- Ensure layout supports bottom status bar (sticky)
- Verify responsive behavior

Verification:

- Layout renders correctly
- Space allocated for future components (tool panel, status bar)

Estimated Time: 1 hour

Phase 4: Navigation Updates (Priority: HIGH)

4.1 Update Header Component

File to Modify:`components/header.tsx`**Changes:****Update Navigation Items**

```
// CURRENT
{
  name: 'Workspace',
  href: '/dashboard',
  icon: Brain,
  description: 'Multi-LLM Task Orchestration' // ✗ REMOVE
}

// NEW
{
  name: 'Workspace',
  href: '/dashboard',
  icon: Brain,
  description: 'AI-powered workspace' // ✓ NEW
}
```

Verification:

- Header navigation displays correctly
- No “Multi-LLM” text visible

Estimated Time: 30 minutes

4.2 Update Sidebar Component

File to Modify:`components/sidebar.tsx`**Changes:**

Current Navigation

```
const navigation = [
  { name: 'Home', href: '/dashboard', icon: Home },
  { name: 'Settings', href: '/dashboard/settings', icon: Settings },
  { name: 'Data source', href: '/dashboard/data-source', icon: Database },
  { name: 'Targets', href: '/dashboard/targets', icon: Target },
  { name: 'Members', href: '/dashboard/members', icon: Users },
]
```

Proposed Navigation (Based on Abacus)

```
const navigation = [
  { name: 'Home', href: '/dashboard', icon: Home },
  { name: 'Tasks', href: '/dashboard/tasks', icon: CheckSquare }, // ADD
  { name: 'Analytics', href: '/dashboard/analytics', icon: BarChart }, // ADD
  { name: 'Settings', href: '/dashboard/settings', icon: Settings },
  { name: 'Members', href: '/dashboard/members', icon: Users },
]
```

Evaluation Needed:

- **Data source:** Determine if this should stay or be removed
- **Targets:** Determine if this should stay or be removed

Verification:

- Sidebar displays correct navigation items
- All links work correctly
- Active state highlights current page

Estimated Time: 1 hour

Phase 5: Chat Interface Updates (Priority: HIGH)

5.1 Simplify Chat Interface

File to Modify:

```
components/chat/chat-interface.tsx
```

Changes:

- Remove LLM provider selection dropdown (if present)
- Remove provider switching UI
- Ensure chat messages display correctly
- Keep core chat functionality

Verification:

- Chat interface loads without errors
- Messages send and display correctly
- No provider selection visible

Estimated Time: 1 hour

5.2 Update Message List Component

File to Modify:

```
components/chat/message-list.tsx
```

Changes:

- Remove provider badges from messages (if present)
- Remove provider-specific metadata
- Keep user/agent distinction

Verification:

- Messages display cleanly
- No provider information shown

Estimated Time: 30 minutes

Phase 6: Analytics Simplification (Priority: MEDIUM)

6.1 Simplify Analytics Page

File to Modify:

```
app/dashboard/analytics/page.tsx
```

Changes:

- Remove provider comparison charts
- Remove provider-specific metrics
- Focus on overall task performance:
 - Total tasks completed
 - Success rate
 - Average completion time
 - Cost tracking (if relevant)

Verification:

- Analytics page displays relevant metrics
- No provider-specific data shown

Estimated Time: 2 hours

Phase 7: Add Abacus Components (Priority: CRITICAL)

7.1 Create Task Card Component

New File:

```
components/task/task-card.tsx
```

Component Structure:

```

interface TaskCardProps {
  id: string
  title: string
  status: 'queued' | 'planning' | 'in_progress' | 'completed' | 'failed' | 'cancelled'
  statusDetail?: string
  timestamp: Date
  artifacts?: Artifact[]
  logs?: Log[]
  toolCalls?: ToolCall[]
  expanded?: boolean
  onToggle?: () => void
}

export function TaskCard({
  id,
  title,
  status,
  statusDetail,
  timestamp,
  expanded = false,
  onToggle
}: TaskCardProps) {
  return (
    <Card>
      {/* Header Row */}
      <CardHeader>
        <div className="flex items-center justify-between">
          <div className="flex items-center gap-2">
            <AgentIcon />
            <StatusIcon status={status} />
          </div>
          <time>{formatTimestamp(timestamp)}</time>
        </div>

        {/* Title */}
        <CardTitle>{title}</CardTitle>

        {/* Status */}
        <div className="space-y-1">
          <p className="text-sm font-medium">
            Status: <StatusBadge status={status} />
          </p>
          {statusDetail && (
            <p className="text-sm text-muted-foreground">{statusDetail}</p>
          )}
        </div>

        {/* Expand Toggle */}
        <Button variant="ghost" onClick={onToggle}>
          {expanded ? 'Collapse Details ▲' : 'Expand Details ▼'}
        </Button>
      </CardHeader>

      {/* Expanded Content */}
      {expanded && (
        <CardContent>
          {/* Subtasks, logs, artifacts, tool calls */}
        </CardContent>
      )}
    </Card>
  )
}

```

Features:

- Visual hierarchy matching Abacus design
- Status color coding (queued=gray, planning=purple, in_progress=purple, completed=green, failed=red, cancelled=orange)
- Expandable details section
- Timestamp display
- Clean, modern design

Verification:

- Component renders correctly
- Status states display with correct colors
- Expand/collapse works smoothly

Estimated Time: 3 hours

7.2 Create Tool Visibility Panel

New File:

```
components/execution/tool-visibility-panel.tsx
```

Component Structure:

```

interface ToolVisibilityPanelProps {
  isOpen: boolean
  taskId: string
  taskName: string
  currentSubtask: string
  activeTool: {
    name: string
    output: string
    status: 'running' | 'completed'
  } | null
  onClose: () => void
}

export function ToolVisibilityPanel({
  isOpen,
  taskId,
  taskName,
  currentSubtask,
  activeTool,
  onClose
}: ToolVisibilityPanelProps) {
  if (!isOpen) return null

  return (
    <div className="fixed right-0 top-0 h-full w-[400px] bg-gray-50 border-l shadow-
lg">
      {/* Header */}
      <div className="p-4 border-b">
        <div className="flex items-center justify-between">
          <div>
            <p className="text-sm text-muted-foreground">
              Task {taskId}: {taskName} &gt; {currentSubtask}
            </p>
            {activeTool && (
              <Badge>DeepAgent is using {activeTool.name}</Badge>
            )}
          </div>
          <Button variant="ghost" size="sm" onClick={onClose}>x</Button>
        </div>
      </div>

      {/* Tool Output */}
      <div className="p-4 overflow-y-auto h-[calc(100%-80px)]">
        {activeTool ? (
          <ToolOutputDisplay tool={activeTool} />
        ) : (
          <p className="text-muted-foreground">No active tool</p>
        )}
      </div>
    </div>
  )
}

```

Features:

- Slide-in animation from right
- Breadcrumb header showing task/subtask context
- Real-time tool output display
- Conditional rendering (only shows when tool is active)
- Independent scrolling

Verification:

- Panel slides in smoothly
- Tool output displays correctly
- Close button works
- Scrolling is independent from main content

Estimated Time: 4 hours

7.3 Create Progress Counter (Bottom Status Bar)

New File:

```
components/execution/progress-counter.tsx
```

Component Structure:

```
interface ProgressCounterProps {
  isVisible: boolean
  taskNumber: number
  subtaskNumber: number
  currentOperation: string
}

export function ProgressCounter({
  isVisible,
  taskNumber,
  subtaskNumber,
  currentOperation
}: ProgressCounterProps) {
  if (!isVisible) return null

  return (
    <div className="fixed bottom-0 left-0 right-0 h-12 bg-white/60 backdrop-blur-xl
border-t shadow-lg">
      <div className="container mx-auto h-full flex items-center justify-center">
        <p className="text-sm font-medium">
          Task {taskNumber}, Subtask {subtaskNumber} - {currentOperation}
        </p>
      </div>
    </div>
  )
}
```

Features:

- Sticky to bottom of viewport
- Semi-transparent background with blur
- Real-time updates
- Shows task/subtask hierarchy
- Compact design

Verification:

- Bar is visible at bottom of screen
- Updates in real-time

- Doesn't overlap with main content
- Blur effect works correctly

Estimated Time: 2 hours

7.4 Create File Operation Badges

New File:

```
components/execution/file-operation-badge.tsx
```

Component Structure:

```
interface FileOperationBadgeProps {
  action: 'written' | 'updated' | 'running' | 'deleted'
  filePath: string
  status: 'queued' | 'running' | 'completed' | 'failed'
  onClick?: () => void
}

export function FileOperationBadge({
  action,
  filePath,
  status,
  onClick
}: FileOperationBadgeProps) {
  const statusIcons = {
    queued: null,
    running: <Spinner className="w-3 h-3" />,
    completed: <Check className="w-3 h-3" />,
    failed: <X className="w-3 h-3" />
  }

  const statusColors = {
    queued: 'border-gray-300 text-gray-600',
    running: 'border-blue-500 text-blue-600',
    completed: 'border-green-500 text-green-600',
    failed: 'border-red-500 text-red-600'
  }

  return (
    <button
      onClick={onClick}
      className={cn(
        'inline-flex items-center gap-2 px-3 py-1 rounded-full border text-sm font-
mono',
        statusColors[status],
        onClick && 'hover:bg-gray-50 cursor-pointer'
      )}
    >
      <span className="capitalize">{action}</span>
      <span className="truncate max-w-[200px]">{filePath}</span>
      {statusIcons[status]}
    </button>
  )
}
```

Features:

- Pill-shaped badges
- Status-based color coding
- Monospace font for file paths
- Click to view file details
- Expandable with (:) icon

Verification:

- Badges render correctly
- Colors match status
- Click interaction works
- File paths truncate properly

Estimated Time: 2 hours

7.5 Integrate Components into Layout

File to Modify:

```
components/dashboard-layout.tsx  
app/dashboard/layout.tsx
```

Changes:

- Add `ToolVisibilityPanel` component to layout
- Add `ProgressCounter` component to layout
- Ensure proper z-index stacking
- Add state management for panel visibility

Example Integration:

```

'use client'

import { useState } from 'react'
import { ToolVisibilityPanel } from '@components/execution/tool-visibility-panel'
import { ProgressCounter } from '@components/execution/progress-counter'

export function DashboardLayout({ children }) {
  const [toolPanelOpen, setToolPanelOpen] = useState(false)
  const [executionState, setExecutionState] = useState({
    taskNumber: 1,
    subtaskNumber: 1,
    currentOperation: 'Initializing...',
    activeTool: null
  })

  return (
    <div className="relative">
      {/* Main Content */}
      <div className="pb-12">
        {children}
      </div>

      {/* Tool Visibility Panel */}
      <ToolVisibilityPanel
        isOpen={toolPanelOpen}
        taskId={executionState.taskNumber.toString()}
        taskName="Current Task"
        currentSubtask={`Subtask ${executionState.subtaskNumber}`}
        activeTool={executionState.activeTool}
        onClose={() => setToolPanelOpen(false)}
      />

      {/* Progress Counter */}
      <ProgressCounter
        isVisible={executionState.taskNumber > 0}
        taskNumber={executionState.taskNumber}
        subtaskNumber={executionState.subtaskNumber}
        currentOperation={executionState.currentOperation}
      />
    </div>
  )
}

```

Verification:

- Components render in correct positions
- Layout doesn't break on different screen sizes
- State management works correctly

Estimated Time: 2 hours

Phase 8: Real-time Updates Implementation (Priority: HIGH)

8.1 WebSocket/SSE Integration

New File:

```
lib/execution-stream.ts
```

Implementation:

```
export class ExecutionStream {
  private eventSource: EventSource | null = null

  connect(taskId: string, onUpdate: (data: ExecutionUpdate) => void) {
    this.eventSource = new EventSource(`/api/tasks/${taskId}/stream`)

    this.eventSource.onmessage = (event) => {
      const data = JSON.parse(event.data)
      onUpdate(data)
    }

    this.eventSource.onerror = (error) => {
      console.error('Stream error:', error)
      this.disconnect()
    }
  }

  disconnect() {
    if (this.eventSource) {
      this.eventSource.close()
      this.eventSource = null
    }
  }
}

export interface ExecutionUpdate {
  type: 'status' | 'tool' | 'subtask' | 'file_operation' | 'log'
  data: any
}
```

Usage in Components:

```

'use client'

import { useEffect } from 'react'
import { ExecutionStream } from '@lib/execution-stream'

export function TaskExecutionView({ taskId }) {
  const [executionState, setExecutionState] = useState({...})

  useEffect(() => {
    const stream = new ExecutionStream()

    stream.connect(taskId, (update) => {
      // Update state based on update type
      switch (update.type) {
        case 'status':
          setExecutionState(prev => ({ ...prev, status: update.data }))
          break
        case 'tool':
          setExecutionState(prev => ({ ...prev, activeTool: update.data }))
          break
        case 'subtask':
          setExecutionState(prev => ({ ...prev, subtaskNumber: update.data }))
          break
        // ... etc
      }
    })

    return () => stream.disconnect()
  }, [taskId])

  return (
    <div>
      {/* Render task execution UI */}
    </div>
  )
}

```

Verification:

- Real-time updates work
- Components update smoothly
- No memory leaks
- Connection closes properly

Estimated Time: 4 hours

Phase 9: Design System Alignment (Priority: MEDIUM)

9.1 Update Color Palette

File to Modify:

```
tailwind.config.ts
```

Changes:

```

export default {
  theme: {
    extend: {
      colors: {
        // Primary Colors
        primary: {
          DEFAULT: '#7C3AED', // Purple
          50: '#FAF5FF',
          100: '#F3E8FF',
          200: '#E9D5FF',
          300: '#D8B4FE',
          400: '#C084FC',
          500: '#A855F7',
          600: '#9333EA',
          700: '#7C3AED', // Main
          800: '#6B21A8',
          900: '#581C87',
        },
        success: {
          DEFAULT: '#10B981', // Green
          // ... shades
        },
        error: {
          DEFAULT: '#EF4444', // Red
          // ... shades
        },
        warning: {
          DEFAULT: '#F59E0B', // Orange
          // ... shades
        },
        // ... other colors
      }
    }
  }
}

```

Verification:

- Colors match Abacus palette
- Components use new color scheme
- Dark mode support (if needed)

Estimated Time: 1 hour

9.2 Update Typography

File to Modify:

app/globals.css

Changes:

```

@import url('https://fonts.googleapis.com/css2?family=Inter:wght@400;500;600;700&display=swap');
@import url('https://fonts.googleapis.com/css2?family=Fira+Code:wght@400;500&display=swap');

:root {
  --font-sans: 'Inter', system-ui, -apple-system, sans-serif;
  --font-mono: 'Fira Code', 'Courier New', monospace;
}

body {
  font-family: var(--font-sans);
}

.font-mono {
  font-family: var(--font-mono);
}

/* Font sizes */
.text-h1 { font-size: 2.5rem; } /* 40px */
.text-h2 { font-size: 2rem; } /* 32px */
.text-h3 { font-size: 1.5rem; } /* 24px */
.text-h4 { font-size: 1.25rem; } /* 20px */
.text-body { font-size: 1rem; } /* 16px */
.text-small { font-size: 0.875rem; } /* 14px */
.text-tiny { font-size: 0.75rem; } /* 12px */

```

Verification:

- Inter font loads correctly
- Fira Code used for code/paths
- Font sizes match Abacus design

Estimated Time: 30 minutes

9.3 Update Component Styles

Files to Review:

```
components/ui/*.tsx
```

Changes:

- Update button styles to match Abacus (purple primary, rounded corners)
- Update card styles (subtle shadows, clean borders)
- Update badge styles (pill-shaped, status colors)
- Update input styles (clean, modern)

Verification:

- All UI components match Abacus visual style
- Consistent spacing, borders, shadows

Estimated Time: 2 hours

Phase 10: Testing & Verification (Priority: CRITICAL)

10.1 Browser Testing Checklist

Environment:

- URL: <https://1393145f4.preview.abacusai.app>
- Browsers: Chrome, Firefox, Safari

Test Cases:

Landing Page

- [] Hero section displays clean messaging (no “Multi-LLM”)
- [] Features section describes task execution transparently
- [] No provider logos/badges visible
- [] CTA button says “Get Started” or similar
- [] Footer navigation is updated

Dashboard

- [] Header says “Workspace” (not “Multi-LLM Workspace”)
- [] Task form is simple (no provider dropdown)
- [] No provider status section visible
- [] Task submission works
- [] Tab navigation works (Compose, History, Analytics)

Sidebar Navigation

- [] Navigation items are relevant (Home, Tasks, Analytics, Settings, Members)
- [] Active state highlights current page
- [] All links work
- [] Responsive behavior works (mobile, tablet, desktop)

Header Navigation

- [] Logo displays correctly
- [] Nav items are updated (no “Multi-LLM” text)
- [] User menu works
- [] Dropdown menus work

Task Execution (if testable)

- [] Task cards display correctly
- [] Status colors are correct (purple, green, red, orange)
- [] Expand/collapse works
- [] Tool visibility panel appears when tool is active
- [] Progress counter displays at bottom
- [] File operation badges show correctly

Chat Interface

- [] Messages send and display
- [] No provider selection visible
- [] User/agent distinction is clear

Analytics Page

- [] Overall metrics display
- [] No provider-specific metrics visible
- [] Charts render correctly

Settings Page

- [] Page loads without errors
- [] Account settings accessible

Estimated Time: 3 hours

10.2 Functional Testing

Test Scenarios:

1. New User Flow

- Sign up
- Navigate to dashboard
- Create first task
- View task execution
- Check task history

2. Task Creation Flow

- Enter task title
- Enter description
- Submit task
- Verify task appears in history

3. Task Execution Flow (if testable)

- Watch real-time updates
- See tool panel open/close
- See progress counter update
- See file operation badges appear
- View task completion

4. Navigation Flow

- Click through all sidebar items
- Verify each page loads
- Verify no broken links

Estimated Time: 2 hours

10.3 Performance Testing

Metrics to Check:

- [] Page load time < 2 seconds
- [] First contentful paint < 1 second
- [] Time to interactive < 3 seconds
- [] Real-time updates have < 200ms latency
- [] Smooth animations (60fps)

Tools:

- Chrome DevTools Lighthouse
- Network tab for API call timing
- Performance tab for rendering

Estimated Time: 1 hour

Phase 11: Documentation (Priority: HIGH)

11.1 Create REDESIGN_SUMMARY.md

File to Create:

```
/home/ubuntu/mindous/REDESIGN_SUMMARY.md
```

Content Sections:

1. **Overview** - What was changed and why
2. **Files Deleted** - Complete list with reasons
3. **Files Modified** - Complete list with changes made
4. **Files Created** - Complete list with descriptions
5. **Key Changes** - Major transformations
6. **Testing Results** - What was tested and verified
7. **Known Issues** - Any remaining problems
8. **Next Steps** - Future improvements

Estimated Time: 2 hours

11.2 Update README.md

File to Modify:

```
/home/ubuntu/mindous/README.md
```

Changes:

- Update project description (remove multi-LLM focus)
- Update features list
- Update screenshots (if applicable)
- Update getting started guide

Estimated Time: 1 hour

Phase 12: Version Control (Priority: CRITICAL)

12.1 Git Strategy

Branch Structure:

```
main (production)
└─ feature/abacus-redesign (development)
```

Commit Strategy:

- Commit after each major phase
- Use descriptive commit messages
- Keep commits atomic (one logical change per commit)

Example Commits:

```
git commit -m "Phase 1: Remove multi-LLM marketing components"
git commit -m "Phase 2: Update landing page copy"
git commit -m "Phase 3: Simplify dashboard UI"
git commit -m "Phase 4: Update navigation components"
git commit -m "Phase 5: Simplify chat interface"
git commit -m "Phase 6: Simplify analytics page"
git commit -m "Phase 7: Add Abacus-style task card component"
git commit -m "Phase 7: Add tool visibility panel component"
git commit -m "Phase 7: Add progress counter component"
git commit -m "Phase 7: Add file operation badges component"
git commit -m "Phase 8: Implement real-time updates"
git commit -m "Phase 9: Align design system with Abacus"
git commit -m "Phase 10: Testing complete - all checks passed"
git commit -m "Phase 11: Documentation complete"
```

Estimated Time: 30 minutes

12.2 Create Feature Branch

Commands:

```
cd /home/ubuntu/mindous
git checkout -b feature/abacus-redesign
git push origin feature/abacus-redesign
```

Verification:

- Branch created successfully
- Branch pushed to remote

Estimated Time: 5 minutes

Implementation Order (Recommended)

Critical Path (Do First)

1. ☒ **Phase 12.2** - Create feature branch (5 min)
2. ☒ **Phase 1** - Cleanup & Removal (1 hour)
3. ☒ **Phase 3** - Dashboard Simplification (2 hours)
4. ☒ **Phase 2** - Content Updates (3 hours)
5. ☒ **Phase 4** - Navigation Updates (1.5 hours)

6. ☒ **Phase 10.1** - Browser Testing (first pass) (1 hour)

High Priority (Do Next)

1. ☒ **Phase 7** - Add Abacus Components (13 hours)
2. ☒ **Phase 5** - Chat Interface Updates (1.5 hours)
3. ☒ **Phase 8** - Real-time Updates (4 hours)
4. ☒ **Phase 10.1** - Browser Testing (second pass) (2 hours)

Medium Priority (Do Later)

1. ☒ **Phase 6** - Analytics Simplification (2 hours)
2. ☒ **Phase 9** - Design System Alignment (3.5 hours)
3. ☒ **Phase 10.2** - Functional Testing (2 hours)
4. ☒ **Phase 10.3** - Performance Testing (1 hour)

Final Steps (Do Last)

1. ☒ **Phase 11** - Documentation (3 hours)
2. ☒ **Phase 12.1** - Git Commits (30 min)

Total Estimated Time: 40-45 hours

Risk Mitigation

High-Risk Changes

1. **Database Schema Changes**
 - **Risk:** Breaking existing data
 - **Mitigation:** Backup database before changes, test with sample data
2. **Task Execution Logic**
 - **Risk:** Breaking core functionality
 - **Mitigation:** Test thoroughly, keep backend logic intact, only change UI
3. **Authentication Flow**
 - **Risk:** Locking out users
 - **Mitigation:** Don't touch auth components unless necessary

Medium-Risk Changes

1. **Navigation Changes**
 - **Risk:** Confusing users
 - **Mitigation:** Keep familiar structure, test navigation flow
2. **Component Modifications**
 - **Risk:** Introducing bugs
 - **Mitigation:** Test each component in isolation

Low-Risk Changes

1. **Marketing Copy**
 - **Risk:** Minimal
 - **Mitigation:** Easy to revert

2. Visual Design

- **Risk:** Minimal
 - **Mitigation:** CSS changes are non-breaking
-

Success Metrics

Technical Metrics

- ☒ 0 TypeScript errors
- ☒ 0 console errors
- ☒ All pages load without errors
- ☒ All links work correctly
- ☒ Build succeeds without warnings

Visual Metrics

- ☒ No “Multi-LLM” text visible anywhere
- ☒ No provider logos/badges visible
- ☒ Color scheme matches Abacus (purple, green, red)
- ☒ Typography matches Abacus (Inter + Fira Code)
- ☒ Layout matches Abacus structure

Functional Metrics

- ☒ Task submission works
- ☒ Task history displays
- ☒ Analytics displays
- ☒ Chat interface works
- ☒ Settings accessible
- ☒ Real-time updates work (if implemented)

User Experience Metrics

- ☒ Clear, simple interface
 - ☒ No confusing multi-provider options
 - ☒ Transparent task execution
 - ☒ Responsive design works
 - ☒ Fast page load times
-

Rollback Plan

If Critical Issues Arise

1. Identify the Problem

- Note which phase introduced the issue
- Document the specific error or bug

2. Revert to Last Good State

```
bash
```

```
git log --oneline
git reset --hard <commit-hash-of-last-good-state>
git push origin feature/abacus-redesign --force
```

3. Fix and Retry

- Fix the issue in isolation
- Test thoroughly
- Commit and continue

Emergency Rollback to Main

```
git checkout main
git push origin main --force
```

Note: Only use if redesign branch is completely broken and needs full restart.

Post-Implementation Checklist

Before Merging to Main

- ☐ All tests pass
- ☐ No console errors
- ☐ No TypeScript errors
- ☐ Documentation complete
- ☐ Screenshots updated (if applicable)
- ☐ Peer review complete (if applicable)
- ☐ Staging environment tested
- ☐ Performance metrics acceptable

After Merging to Main

- ☐ Production deployment successful
 - ☐ Production site loads correctly
 - ☐ Monitor for errors (first 24 hours)
 - ☐ User feedback collected
 - ☐ Analytics tracking verified
-

Appendix A: File Structure Reference

Files to Delete (15 files)

```
app/(marketing)/components/multi-llm-hero.tsx
app/(marketing)/components/llm-providers-section.tsx
components/llm/multi-llm-workspace.tsx
components/llm/llm-performance-dashboard.tsx
components/planning/task-decomposition-view.tsx
components/planning/task-node-card.tsx
components/planning/task-tree.tsx
components/task-form-with-planning.tsx
app/(dashboard)/llm-test/page.tsx
app/test-task-form/page.tsx
app/test-run-progress/page.tsx
db/schema/llm-routing.ts (if exists)
```

Files to Modify (12 files)

```
app/(marketing)/page.tsx
app/(marketing)/components/animated-hero.tsx
app/(marketing)/components/animated-features.tsx
app/(marketing)/components/animated-reviews.tsx
app/dashboard/page.tsx
app/dashboard/analytics/page.tsx
components/header.tsx
components/sidebar.tsx
components/chat/chat-interface.tsx
components/chat/message-list.tsx
components/dashboard-layout.tsx
tailwind.config.ts
```

Files to Create (6 files)

```
components/task/task-card.tsx
components/execution/tool-visibility-panel.tsx
components/execution/progress-counter.tsx
components/execution/file-operation-badge.tsx
lib/execution-stream.ts
REDESIGN_SUMMARY.md
```

Total File Operations: 33 files

Appendix B: Color Reference

Primary Colors

Purple (Primary):	#7C3AED
Green (Success):	#10B981
Red (Error):	#EF4444
Orange (Warning):	#F59E0B
Blue (Info):	#3B82F6
Teal (Accent):	#14B8A6

Neutral Colors

```
Background Light: #F3F4F6
Background Medium: #E5E7EB
Border: #D1D5DB
Text Primary: #111827
Text Secondary: #6B7280
```

Status Colors

```
Queued: #9CA3AF (Gray)
Planning: #7C3AED (Purple)
In Progress: #7C3AED (Purple)
Completed: #10B981 (Green)
Failed: #EF4444 (Red)
Cancelled: #F59E0B (Orange)
```

Appendix C: Typography Reference

Font Families

```
Sans-serif: 'Inter', system-ui, -apple-system, sans-serif
Monospace: 'Fira Code', 'Courier New', monospace
```

Font Sizes

```
h1: 2.5rem (40px)
h2: 2rem (32px)
h3: 1.5rem (24px)
h4: 1.25rem (20px)
Body: 1rem (16px)
Small: 0.875rem (14px)
Tiny: 0.75rem (12px)
```

Font Weights

```
Regular: 400
Medium: 500
Semibold: 600
Bold: 700
```

Appendix D: Component Spacing

Spacing Scale

```
xs: 4px  
sm: 8px  
md: 16px  
lg: 24px  
xl: 32px  
2xl: 48px
```

Border Radius

```
sm: 4px  
md: 8px  
lg: 12px  
xl: 16px  
full: 9999px
```

Shadows

```
sm: 0 1px 2px rgba(0,0,0,0.05)  
md: 0 4px 6px rgba(0,0,0,0.1)  
lg: 0 10px 15px rgba(0,0,0,0.1)  
xl: 0 20px 25px rgba(0,0,0,0.1)
```

Conclusion

This redesign plan transforms the Multi-LLM Agent Orchestration Platform into a simplified, transparent AI Task Execution Platform matching the Abacus.AI design philosophy. The implementation is broken into 12 phases with clear priorities, estimated times, and verification steps.

Key Success Factors:

1. Follow the recommended implementation order (critical path first)
2. Test after each major phase
3. Commit frequently with descriptive messages
4. Document all changes thoroughly
5. Don't skip verification steps

Expected Outcome:

A clean, modern AI platform that emphasizes transparency and real-time visibility into task execution, without the complexity of multi-provider selection and routing.

Next Steps:

1. Review this plan with stakeholders
 2. Create feature branch
 3. Begin Phase 1 (Cleanup & Removal)
 4. Follow implementation order systematically
-

Document Version: 1.0

Last Updated: November 17, 2025

Author: DeepAgent Analysis Team

Status: Ready for Implementation