

MINDOUS.AI EXECUTION CONTRACT - CURRENT STATE

Last Updated: Saturday, November 15, 2025

Project Directory: `/home/ubuntu/mindous/`

GitHub Repository: `seantuckercm/mindous`



NEXT EXECUTION PROMPT

Current Priority: Apply database migration and test Feature 1 (P0) components

Immediate Actions Required:

1. Apply Database Migration

- Navigate to Supabase SQL Editor
- Execute `/home/ubuntu/mindous/db/migrations/0000_odd_mongoose.sql`
- Verify tables are created successfully

2. Integrate Feature 1 (P0) Components into Main App

- Import and add `TaskCard`, `StatusBar`, `RunProgressPanel` to main dashboard page
- Create a test page/route to display these components
- Ensure all components render without errors

3. Test in Browser

- Run development server (`npm run dev`)
- Open in browser and verify components display correctly
- Check console for any errors

4. Create Backend API Endpoints (if time permits)

- `/api/runs/create` - Create new task execution run
- `/api/runs/[id]/status` - Get run status
- Implement basic CRUD operations for runs table

Success Criteria:

- ☒ Database migration applied, tables exist in Supabase
 - ☒ Feature 1 components render in browser without errors
 - ☒ No TypeScript/React errors in console
 - ☒ Components are functional (interactive where applicable)
-



VERIFIED ACCOMPLISHMENTS & CONTEXT



COPY THIS SECTION INTO FUTURE PROMPTS TO PREVENT REDUNDANCY

✓ DO NOT QUESTION OR CHANGE THESE:

1. **.env.local Configuration is WORKING**
 - Supabase project ID: `ktorvduzhojsvakixvcr`
 - Supabase URL: `https://ktorvduzhojsvakixvcr.supabase.co`
 - All API keys are configured correctly
 - **DO NOT ask to verify/change these unless explicitly requested**
2. **Project Structure is ESTABLISHED**
 - Main directory: `/home/ubuntu/mindous/`
 - Components: `/home/ubuntu/mindous/src/components/`
 - Database schema: `/home/ubuntu/mindous/db/schema.ts`
 - Migration file: `/home/ubuntu/mindous/db/migrations/0000_odd_mongoose.sql`
3. **Dependencies are INSTALLED**
 - 845 packages installed successfully
 - No need to run `npm install` unless new packages are added
4. **Git Repository is CONNECTED**
 - Remote: `seantuckercm/mindous`
 - Initial commits pushed
 - **DO NOT reinitialize git**
5. **PRDs are UPDATED**
 - All PRD files in `/home/ubuntu/mindous/docs/PRD/` include Abacus.AI findings
 - **DO NOT regenerate or re-update PRDs unless explicitly asked**
6. **Feature 1 (P0) Components are CREATED**
 - `task-card.tsx` ✓
 - `status-bar.tsx` ✓
 - `run-progress-panel.tsx` ✓
 - Location: `/home/ubuntu/mindous/src/components/runs/`
 - **DO NOT recreate these components unless fixing bugs**

✗ NOT YET DONE (These ARE needed):

1. **Database Migration NOT Applied**
 - SQL file exists but not executed in Supabase
 - Tables do not exist in database yet
 2. **Components NOT Integrated**
 - Created components are not yet imported/used in any pages
 - No test page exists to view them
 3. **Backend API NOT Implemented**
 - No API routes created yet
 - No CRUD operations for runs, tasks, agents, etc.
 4. **Components NOT Browser-Tested**
 - Visual appearance not verified
 - Interactive functionality not tested
-



CORE EXECUTION RULES (IMMUTABLE)

These 16 rules are **NON-NEGOTIABLE** for every task:

1. **READ THE ENTIRE MESSAGE FIRST** - Before taking any action, read the complete instruction
 2. **RESTATE THE TASK** - Confirm understanding by restating what you're about to do
 3. **DO EXACTLY WHAT'S ASKED, NO ADDITIONS** - Don't add features or improvements not requested
 4. **STAY INSIDE THE PRD** - Don't invent features; reference the PRDs for requirements
 5. **NEVER EXPLORE/VERIFY UNLESS ASKED** - Trust the verified state unless explicitly told to check
 6. **ASSUME MEMORY IS WEAK** - Each session is fresh; rely on this contract for context
 7. **EVERY ACTION COSTS CREDITS, BE SURGICAL** - Minimize unnecessary operations and file reads
 8. **DESKTOP FIRST** - Design and build for desktop experience (mobile later)
 9. **PERMISSION TO ACCESS/CREATE ANYTHING** - You have full access to create/modify files and resources
 10. **OPEN IN BROWSER AFTER EACH FEATURE** - Test immediately after implementation (or instruct user to)
 11. **RESTATE WHAT WAS DONE AS MEMORY ANCHOR** - After completing a task, summarize what was accomplished
 12. **STOP WHEN DONE** - Don't continue beyond the requested task
 13. **GENERATE NEXT_EXECUTION_PROMPT** - After completing work, provide clear next steps
 14. **ALL UI ELEMENTS MUST BE FUNCTIONAL** - No placeholder buttons or non-working features
 15. **IF ALREADY DONE, STOP AND INFORM** - Check verified state; don't redo completed work
 16. **NAVIGATE TO WEBSITES WHEN NEEDED** - For API keys, setup, or verification that requires web access
-



CURRENT PROJECT STATE

Infrastructure & Setup

Component	Status	Notes
Git Repository	✓ Connected	seantucker/cm/mindous
Node Modules	✓ Installed	845 packages
Environment Variables	✓ Configured	.env.local with all keys
Database Schema	✓ Defined	db/schema.ts
Database Migration	⌚ Created	Not yet applied to Supabase
Supabase Project	✓ Connected	ktorvduzhojsvakixvcr
Clerk Auth	✓ Configured	Keys in .env.local

Features & Components

Feature	Status	Location	Notes
Feature 1 (P0): Task Execution Visualization	⌚ In Progress	/src/components/runs/	Components created, not integrated
- TaskCard	✓ Created	task-card.tsx	Needs integration & testing
- StatusBar	✓ Created	status-bar.tsx	Needs integration & testing
- RunProgressPanel	✓ Created	run-progress-panel.tsx	Needs integration & testing
Feature 2: Task Input	✗ Not Started	-	Planned
Feature 3: Multi-LLM Routing	✗ Not Started	-	Planned
Feature 4: Real-time Streaming	✗ Not Started	-	Planned

Backend & API

Endpoint/Service	Status	Notes
/api/runs	✗ Not Created	CRUD operations needed
/api/tasks	✗ Not Created	Planned
/api/agents	✗ Not Created	Planned
/api/executions	✗ Not Created	Planned
Database Connection	⌚ Configured	Not yet tested
Drizzle ORM Setup	✓ Configured	Ready to use

Documentation

Document	Status	Location
PRDs (7 files)	✓ Updated	/docs/PRD/
Case Studies (16 files)	✓ Available	/home/ubuntu/Uploads/
Execution Contract	✓ Current	This file
README	⌚ Needs Update	Project root



KNOWN ISSUES & BLOCKERS

● Critical

- **Database Migration Pending** - Schema not yet applied to Supabase (blocks all database operations)
- **Components Not Integrated** - Created components not yet visible in app

● Important

- **No API Endpoints** - Backend logic not yet implemented
- **No Browser Testing** - Visual appearance and functionality not verified
- **Development Server Shows Wrong Page** - May show sales/landing page instead of functional app interface

● Low Priority

- **README Outdated** - Needs update with current project state
- **No Test Suite** - Unit/integration tests not yet set up

TECH STACK REFERENCE

Frontend

- **Framework:** Next.js 14+ (App Router)
- **Language:** TypeScript
- **Styling:** Tailwind CSS
- **UI Components:** ShadCN UI
- **State Management:** React Context + Hooks

Backend

- **Database:** Supabase Postgres
- **ORM:** Drizzle ORM
- **Authentication:** Clerk
- **API:** Next.js API Routes (App Router)

AI/LLM Integration

- **OpenAI:** GPT-4, GPT-4 Turbo
- **Anthropic:** Claude 3.5 Sonnet
- **Google:** Gemini Pro
- **Multi-LLM Routing:** Custom implementation (planned)

Deployment

- **Platform:** Vercel
- **Database Hosting:** Supabase Cloud
- **Auth Hosting:** Clerk Cloud

EXECUTION WORKFLOW

For Each New Feature:

1. **Read** the complete instruction
2. **Check** “Verified Accomplishments” section - don’t redo completed work
3. **Restate** what you’re about to implement
4. **Implement** the smallest testable slice
5. **Test** in browser immediately
6. **Commit** to Git after verification
7. **Update** this contract’s state sections
8. **Memory Anchor** - Restate what was accomplished

For Debugging/Fixes:

1. **Verify** the actual current state (check files, not assumptions)
 2. **Identify** the specific issue
 3. **Fix** one thing at a time
 4. **Test** to confirm fix works
 5. **Update** KNOWN ISSUES when resolved
-



VERSION HISTORY

- **CURRENT** (Nov 15, 2025) - Added “Verified Accomplishments & Context” section, updated with Feature 1 component status
 - **v2.0** (Nov 15, 2025) - Restructured with Next Execution Focus at top
 - **v1.0** (Nov 2025) - Initial core execution rules established
-

END OF EXECUTION CONTRACT

This is a living document. Update VERIFIED ACCOMPLISHMENTS and CURRENT PROJECT STATE as work progresses.

The “Verified Accomplishments & Context” section should be copy-pasted into future prompts to maintain continuity.



QUICK COPY-PASTE FOR NEXT PROMPT

VERIFIED CONTEXT (from EXECUTION_CONTRACT_CURRENT.md):

- .env.local **is** configured correctly (Supabase: ktorvduzhojsvakixvcr)
- Dependencies installed (845 packages)
- Git connected to seantuckercm/mindous
- PRDs updated **in** /home/ubuntu/mindous/docs/PRD/
- Feature 1 (P0) components created **in** /home/ubuntu/mindous/src/components/runs/
- Database migration file exists but NOT YET APPLIED
- Components NOT YET INTEGRATED into app
- Backend API NOT YET IMPLEMENTED

NEXT: [Your instruction here]