

NEXT EXECUTION FOCUS

Current Priority: Fix database connection and verify basic app functionality

Immediate Actions Required:

1. **Apply database migration** to Supabase (execute `0000_odd_mongoose.sql` in SQL Editor)
2. **Verify database connection** by testing app loads without errors
3. **Test LLM API keys** by making a simple API call to each provider
4. **Verify authentication flow** by signing in through Clerk

Success Criteria:

- App loads and shows functional interface (not sales page)
 - No database connection errors in console
 - User can sign in via Clerk
 - At least one LLM provider responds successfully
-

KNOWN ISSUES & BLOCKERS

Critical

1. **Database Migration Pending** - Schema not applied, app cannot function without database
2. **Supabase Project Mismatch** - Code references wrong project ID
3. **LLM APIs Untested** - Cannot verify end-to-end task execution

Important

1. **Supabase Anon Key Verification** - Key may be truncated (needs verification)
 2. **Development Server Shows Sales Page** - Expected to see functional app interface
-

VERIFIED STATE

Project: Mindous.ai

Directory: `/home/ubuntu/mindous/`

GitHub: `seantuckercm/mindous`

Last Updated: Saturday, November 15, 2025

INFRASTRUCTURE (Verified)

-  Git: Connected to `seantuckercm/mindous`, initial commit pushed
-  Dependencies: 845 packages installed via `npm install`
-  Environment: `.env.local` configured with Supabase, Clerk, and 3 LLM API keys

DATABASE (Partially Complete)

-  Schema defined in `/home/ubuntu/mindous/db/schema.ts`
-  Migration NOT applied to Supabase
-  Database connection NOT tested

APPLICATION STATUS (In Progress)

-  Dev server starts successfully
-  Shows sales page (not functional app)
-  Auth flow not verified
-  LLM integrations not tested

FEATURES (Not Yet Implemented)

-  F1: User Authentication & Onboarding
-  F2: Task Input & Decomposition
-  F3: Multi-LLM Routing & Execution
-  F4: Real-time Progress Tracking
-  F5: Result Aggregation & Display
-  F6: Task History & Management
-  F7: Admin Dashboard & Analytics

CORE EXECUTION RULES

1. **READ THE ENTIRE MESSAGE FIRST** - Before taking any action, read the complete instruction
2. **RESTATE THE TASK** - Confirm understanding by restating what you're about to do
3. **ONE FEATURE AT A TIME** - Never combine multiple features in a single implementation
4. **TEST IMMEDIATELY** - After each feature, open browser and verify it works (not just "code looks good")
5. **COMMIT AFTER TESTING** - Only commit to Git after user confirms feature works
6. **MEMORY ANCHORS** - After each feature, restate what was done as a memory anchor
7. **NO ASSUMPTIONS** - If unclear, ask before proceeding
8. **SMALL SHIPPABLE SLICES** - Break work into the smallest testable increments
9. **VERIFY, DON'T ASSUME** - Check actual state (files, env vars, database) before acting
10. **EXECUTION DISCIPLINE** - Follow the plan, don't improvise or skip steps

EXECUTION WORKFLOW

For Each New Feature:

1. **Read** the complete instruction
2. **Restate** what you're about to implement
3. **Implement** the smallest testable slice
4. **Test** in browser immediately (user verifies)

5. **Commit** to Git after user confirms it works
6. **Update** VERIFIED STATE section
7. **Memory Anchor** - Restate what was accomplished

For Debugging/Fixes:

1. **Verify** the actual current state (don't assume)
 2. **Identify** the specific issue
 3. **Fix** one thing at a time
 4. **Test** to confirm fix works
 5. **Update** KNOWN ISSUES section when resolved
-



YOUR INSTRUCTION

Ap-

ply the database migration to Supabase by executing the SQL from `/home/ubuntu/mindous/db/migrations/0000_odd_mongoose.sql` in the Supabase SQL Editor. After applying, verify the database connection works by checking the app loads without database errors.