

Current Priority: Configure LLM API Integration and Complete Production Readiness

Immediate Actions Required:

ACTION_1: Configure LLM API Key

Step 1: Add ABACUSAI_API_KEY to .env.local file

Step 2: Restart development server to load new environment variable

Step 3: Test chat interface to verify LLM responses work correctly

ACTION_2: Verify Chat Functionality End-to-End

Step 1: Open chat interface and send test message

Step 2: Verify AI response streams correctly

Step 3: Check database to confirm messages are saved

Step 4: Test multiple messages to verify conversation context

ACTION_3: Verify Task Breakdown Functionality

Step 1: Navigate to dashboard task breakdown section

Step 2: Input complex task description

Step 3: Click "Break Down Task" and verify subtasks generate

Step 4: Review generated subtasks for quality and accuracy

ACTION_4: Implement Analytics Dashboard

Step 1: Create analytics components with charts (using recharts or similar)

Step 2: Connect to database to fetch real task metrics

Step 3: Display task performance, success rates, and cost analytics

Step 4: Test analytics page with real data

ACTION_5: Implement Settings Functionality

Step 1: Add account settings form (name, email, preferences)

Step 2: Create API key management section

Step 3: Add theme toggle (light/dark mode)

Step 4: Implement save functionality with database persistence

ACTION_6: Production Deployment Preparation

Step 1: Run production build test (npm run build)

Step 2: Fix any build errors or warnings

Step 3: Update environment variables for production

Step 4: Create deployment documentation

Report Completion

Document all features tested and verified

Restate what was done as memory anchor

Success Criteria:

✓ ABACUSAI_API_KEY configured and chat/task breakdown working

✓ Chat interface fully functional with streaming responses

✓ Task breakdown generates accurate subtasks

✓ Analytics dashboard displays real metrics with charts

✓ Settings page allows user preferences management

✓ Production build passes without errors

🧠 VERIFIED CONTEXT (COPY THIS INTO NEXT PROMPT)

✅ COMPLETED - DO NOT REDO:

GitHub repository "mindous" created and connected (seantuckercm account)
 Next.js project initialized in /home/ubuntu/mindous/ with TypeScript, Tailwind, ShadCN, Drizzle ORM
 Dependencies installed (845 packages)
 .env.local configured with Supabase credentials (project: ktorvdzhojsvakixvcr)
 .env.local configured with Clerk credentials
 .env.local configured with LLM API keys (OpenAI, Anthropic, Google)
 Database migration applied to Supabase (24 tables created)
 Development server running at http://localhost:3000 ✅
 Abacus-style UI/UX redesign 100% complete ✅
 Landing page: "Build Anything with AI" hero section ✅
 Dashboard: Clean workspace with chat, task breakdown, tools panel ✅
 Chat interface: Implemented with message history and input ✅
 Task breakdown: UI implemented with text area and button ✅
 Tasks page: Comprehensive task list with status cards ✅
 Analytics page: Structure in place with metric cards ✅
 Settings page: Basic structure created ✅
 Abacus-style components: Task cards, progress bars, status badges ✅
 Sidebar navigation: All pages accessible ✅
 Build passing without errors ✅
 Browser tested - application loading successfully ✅
 Git branch: feature/abacus-redesign with commits ✅
 Clerk authentication: Fully functional ✅
 User profile: Working with sign-out option ✅
 Protected routes: Middleware active ✅
 Database integration: Supabase connected and working ✅
 Database verification: 8 chat sessions, 1 message, 15 tasks stored ✅
 Comprehensive testing completed ✅
 TESTING_REPORT.md created with full test results ✅
 API_ENDPOINTS.md created with complete API documentation ✅
 USER_GUIDE.md created with comprehensive user instructions ✅

❌ NOT YET DONE:

ABACUSAI_API_KEY environment variable not configured
 Chat LLM responses failing with 403 error (missing API key)
 Task breakdown failing with 403 error (missing API key)
 Analytics dashboard showing "Coming Soon" placeholder
 Settings page showing placeholder content
 Production deployment not yet configured

📍 CURRENT STATE:

Project Directory: /home/ubuntu/mindous/ ✅
 Git Repository: Connected to GitHub (seantuckercm/mindous) ✅
 Git Branch: feature/abacus-redesign ✅
 Dependencies: Installed and up-to-date ✅
 Environment Variables: Partially configured ⚠️

- Supabase: ✅ Configured
- Clerk: ✅ Configured
- OpenAI API: ✅ Configured
- Anthropic API: ✅ Configured

- Google API:  Configured
- Abacus AI API:  NOT configured (CRITICAL)
- Database: Connected and working 
- 24 tables created 
- 8 chat sessions 
- 1 chat message 
- 15 tasks 
- Development Server: Running on port 3000 
- UI/UX: 100% complete 
- Authentication: Fully functional 
- Chat Interface: UI complete, API needs key 
- Task Breakdown: UI complete, API needs key 
- Tasks Page: Fully functional 
- Analytics Page: Needs implementation 
- Settings Page: Needs implementation 
- Testing: Comprehensive report completed 
- Documentation: API docs and user guide completed 

CORE EXECUTION RULES (UNCHANGED)

READ THE ENTIRE MESSAGE FIRST
 RESTATE THE TASK
 DO EXACTLY WHAT'S ASKED, NO ADDITIONS
 STAY INSIDE THE PRD
 NEVER EXPLORE/VERIFY UNLESS ASKED
 ASSUME MEMORY IS WEAK
 EVERY ACTION COSTS CREDITS, BE SURGICAL
 DESKTOP FIRST
 PERMISSION TO ACCESS/CREATE ANYTHING
 OPEN IN BROWSER AFTER EACH FEATURE
 RESTATE WHAT WAS DONE AS MEMORY ANCHOR
 STOP WHEN DONE
 GENERATE NEXT_EXECUTION_PROMPT
 ALL UI ELEMENTS MUST BE FUNCTIONAL
 IF ALREADY DONE, STOP AND INFORM
 NAVIGATE TO WEBSITES WHEN NEEDED

QUICK COPY-PASTE FOR NEXT PROMPT

VERIFIED CONTEXT:

- Project setup complete 
- Environment partially configured  (missing ABACUSAI_API_KEY)
- Database migrated and working  (24 tables, 8 sessions, 1 message, 15 tasks)
- Abacus-style UI redesign 100% complete 
- Chat interface UI complete  (API needs key )
- Task breakdown UI complete  (API needs key )
- Tasks page fully functional 
- Analytics page needs implementation 
- Settings page needs implementation 
- Abacus components working perfectly 

Sidebar navigation complete ✓

Build passing ✓

Browser tested - application loading ✓

Clerk authentication fully functional ✓

Supabase database integration excellent ✓

Comprehensive testing completed ✓

Documentation complete (Testing Report, API Docs, User Guide) ✓

Git branch: feature/abacus-redesign ✓

CRITICAL ISSUE: Chat and task breakdown APIs return 403 error due to missing ABACUSAI_API_KEY environment variable

NEXT: Configure ABACUSAI_API_KEY, verify chat and task breakdown work, implement analytics dashboard, implement settings page, prepare for production deployment